Office of the City Manager

10

CONSENT CALENDAR
September 16, 2025

To: Honorable Mayor and Members of the City Council

From: Paul Buddenhagen, City Manager

Submitted by: Scott Ferris, Director, Parks Recreation & Waterfront

Subject: Updates to the Measure T1 Project List

RECOMMENDATION
Adopt a Resolution authorizing the updated list of current Measure T1 projects as outlined in the report.

FISCAL IMPACTS OF RECOMMENDATION
These changes involve a re-allocation of funds to optimize the completion of existing projects and add new T1 projects. No changes will be made to the total T1 funding amount.

CURRENT SITUATION AND ITS EFFECTS
Increased costs of many of the major T1 projects yet to be constructed, unforeseen field conditions that make some T1 projects much more expensive, and the need for additional funding for both non-T1 and T1 priority projects have driven the proposed changes described below:

A. Five existing T1 projects will be limited to the design phase.
B. Three existing T1 projects will be removed from the T1 list.
C. Three new projects will be added to the T1 list.
D. Six existing T1 projects will receive additional funding.

A. Reduced to Design Phase & remaining funds re-allocated to other T1 projects

T1 Project Name	Change Details	Re-allocated Amount
• Bollard Conversion to Landscaping	T1 funded design only. Several other funding sources were identified totaling $3.2M to complete the construction phase.	$115k
Restrooms in the Right of Way: • University @ San Pablo Restroom	Design completed for two of three planned Right-of-Way restrooms. Note that the Telegraph @ Channing restroom construction	$1.116M

T1 Project Name	Change Details	Re-allocated Amount
• Adeline @ Alcatraz	has been completed. The remaining two locations have technical utility difficulties and/or negative public feedback.	
• Restrooms in Parks: Harrison Park	Conceptual design completed. Project delayed due to lack of funding.	$492k
• Restrooms in Parks: Cesar Chavez	Design completed to 90%. Site location has complications related to the Cesar Chavez Park Landfill contamination. New site location has been identified, but increases cost by over $300k.	$310k

B. Removed from T1 list of projects

T1 Project Name	Change Details	Re-allocated Amount
• Corp Yard - Facility Assessment • Corp Yard - Deferred Maintenance: Gate, Paving, Parking, Fuel Island	Other funding was identified so existing T1 funds could be reallocated.	$300k
• T1 Streets Contribution to Annual Street Paving Improvements	Other funding was identified so existing T1 funds could be reallocated.	$3.95M

The funds resulting from these changes total $6.283M, and will be re-allocated to the following nine projects. We have identified gaps in the three new projects totaling approximately $650k. The existing large projects identified in Table D are in final design, are currently bidding, or have just been awarded. Staff expect the shortages to be greater than the remaining $5.633M identified, but will allocate specific amounts based on bids received with the goal of completing all six projects.

C. New Projects for T1 funds

Project Name	Change Details ($650k)
• Waterfront: F&G Dock Re-decking	This project is estimated to be $500k. The FY2026 General Fund Budget provided $250k for the project. An additional $250k is needed to complete the project.
• Adeline Area Dog Park & Landscaping	Conceptual design funded in FY2025 by General Fund. $250k is needed for construction.
• Santa Fe Trackbed to Park Conversion	This $7.5M project is funded by a state grant and Parks Tax. $150k is needed for additional costs associated with the cleanup of contaminated soil.

D. Existing Projects to receive re-allocated T1 funds

T1 Project Name	Change Details
• Tom Bates Restroom / Community Space	This $8M project is funded by T1, CIP funds, and Parks Tax, but has a shortage because of increased construction costs.
• Martin Luther King, Jr. Youth Services Center Renovation	This $13M project is funded by T1, CIP, Parks Tax, and grants. A FEMA grant of $836k was indefinitely postponed.
• South Berkeley Senior Center Renovation	This $5M project is funded by T1, but has a shortage because of increased construction costs.
• 1947 Center Street Improvements: Window Replacement	Project needs additional funds due to increases in construction costs. Scope changed to replace all windows.
• PW Corp Yard - Storage Room (H) – Roof Replacement	Project has a shortage because of increased construction costs.
• Fire Station #6: Windows, Energy Efficiency Improvements	Project was reduced to design-only in June 2023[1]; but will now be funded through construction.

Additionally, three projects have changed scope resulting in changes needed to the description of the project, and in one case, a project was inadvertently mislabeled on the original T1 Phase 2 list.

T1 Project Name	Change to:
• 1947 Center Street Seismic Upgrade Design and HVAC/Electrical, Control Upgrades	Change to “1947 Center Street Window Replacement”. The building assessment completed during Design found that the windows must be replaced before any other upgrades can occur.
• Restrooms in the Right of Way (2-3)	Change to “Restrooms in the Right of Way (3)”. The project was able to include three public restrooms: Telegraph @ Channing, University Ave @ San Pablo, and Adeline @ Alcatraz.
• Oxford & Telegraph Channing Garage Restrooms	Change to “Telegraph Channing Garage Restrooms”. “Oxford” was inadvertently included in the project name.

The list of Council-approved T1 projects is in Attachment 2 and contains the proposed modifications described above.

[1] See report at https://berkeleyca.gov/sites/default/files/documents/T1%20Bond%20Measure%20-%20City%20Council%20Funding%20Gap%20Recommendations%20June%202023.pdf

BACKGROUND

In November 2016, Berkeley voters approved Measure T1[2] – a $100 million dollar general obligation bond to repair, renovate, replace or reconstruct the City's aging existing infrastructure, including facilities, streets, sidewalks, storm drains, and parks. Measure T1 passed with 86.5% of the vote.[3]

Phase 1

From December 2016 through June 2017, the City undertook a public process to gather input on the proposed projects. In addition to three Measure T1 Workshops for the general public, the Parks, Recreation, and Waterfront and Transportation and Infrastructure Commissions invited and received input from the public and other City Commissions. They submitted a joint report to Council in June 2017 detailing their recommendations. The City Manager incorporated this input and submitted a final recommended list of Phase 1 projects.[4] Council adopted this list and proposed plan for implementing Phase 1 of the T1 bond program on June 27, 2017.

Phase 2

For Phase Two, staff and the two Primary Commissions (Parks, Recreation, and Waterfront and Transportation and Infrastructure) engaged in a much larger public process that included 3 concurrent commission meetings, 13 regular commission meetings, 3 concurrent commission sub-committee meetings, 24 focus group meetings, 6 participating commission meetings and 5 large area meetings. The goal of this process was to encourage significant citywide public participation in the T1 Phase 2 project selection process by reaching out to a large cross section of community groups, thoroughly advertising large area meetings, and providing various methods for community members to provide feedback.

On December 15, 2020, Council approved Resolution No. 69,657-N.S. to adopt the final list of projects for implementation in Phase 2 of the Measure T1 Infrastructure Bond Program. The Council report for that action contains a detailed discussion of the T1 program as well as the extensive community process that was used to identify projects for Phase 2, and can be viewed here.[5]

These changes resulted in a T1 bond program that includes 76 projects. A full list of Phase 1 and Phase 2 projects, and a comprehensive chronology of updates to the T1 program can be found here[6] and in Attachment 2. Additional project details can be viewed

---

[2] See https://berkeleyca.gov/your-government/our-work/bond-revenue-measures/measure-t1.
[3] See https://www.cityofberkeley.info/MeasureT1/.
[4] See https://berkeleyca.gov/sites/default/files/documents/2017-06-27%20Item%2049%20Implementing%20Phase%201%20-%20REDUCED.pdf.
[5] See https://berkeleyca.gov/sites/default/files/documents/2020-12-15%20Item%2014%20Recommendations%20for%20Implementing%20Phase.pdf
[6] See https://berkeleyca.gov/sites/default/files/documents/Revised T1 Phase 1 Project List Chronology of Changes 03.08.22.pdf

on the City's website.[7] Since the start of the bond measure in 2017 through July 2025, City staff have provided Council and the public with quarterly updates. Reports from 2020 through July 2025 can be viewed at the following link.[8]

T1 Manual
In 2019, staff worked with a consultant to develop the T1 Policies and Procedures Manual to provide clear, concise guidelines on the management of T1 funds.[9] Per the requirements in the Manual, the City has provided a bi-annual audit of the T1 program for the following periods: 2017-19, 2019-21, and 2021-23.[10]

Commission Feedback on the Changes
The proposed updated list of current Measure T1 projects was brought to the Parks, Recreation, and Waterfront (PRW) Commission on June 9, 2025 and the Transportation and Infrastructure (T&I) Commission on August 21, 2025. The PRW Commission was concerned about the reduction of public restroom funding, while the T&I Commission was concerned about both the reduction in street funding and public restroom funding. Neither Commission took action on these changes.

ENVIRONMENTAL SUSTAINABILITY AND CLIMATE IMPACTS
Measure T1 projects include environmentally sustainable elements, such as electrification for facilities projects, permeable pavers or bioswales for street projects, and energy saving lighting in parks.

RATIONALE FOR RECOMMENDATION
These adjustments are needed to re-allocate funding among T1 projects to best complete the final Phase 2 list that aligns with Council priorities.

ALTERNATIVE ACTIONS CONSIDERED
None

CONTACT PERSON
Scott Ferris, Director, Parks, Recreation & Waterfront, 981-6700
Terrance Davis, Director, Public Works, 981-6437

Attachments:
1: Resolution

---

[7] See T1 project details at https://berkeleyca.gov/your-government/our-work/ballot-measures/measure-t1/measure-t1-funded-projects
[8] See Quarterly Reports at https://berkeleyca.gov/your-government/our-work/bond-revenue-measures/measure-t1
[9] See the Manual at https://berkeleyca.gov/sites/default/files/documents/T1V2%20Manual%20Final%20V04.pdf
[10] See the Audit Reports at https://berkeleyca.gov/your-government/our-work/bond-revenue-measures/measure-t1

2: Measure T1 Phase 2 List of Projects (proposed changes marked in color and strikeout)

RESOLUTION NO. ##,###-N.S.

UPDATES TO THE MEASURE T1 PHASE 2 PROJECT LIST

WHEREAS, on June 27, 2017, Council adopted Resolution 68,076-N.S., approving a list of projects for Measure T1 Phase 1; and

WHEREAS, on December 15, 2020, Council approved Resolution No. 69,657-N.S. to adopt the final list of projects for implementation in Phase 2 of the Measure T1 Infrastructure Bond Program; and

WHEREAS, the Measure T1 Phase 2 list must be revised to comply with Section 4.5 of the Measure T1 Bond Policies and Procedures Manual, which states “When changes need to be made at the program-level, such as adding/removing a project or changing the project’s level of completion, staff will review these options with the Lead Commissions and seek Council’s approval to revise the approved list. This process is intended to ensure that any change to the approved Measure T1 project list is made with community input, Commission oversight, and Council approval”; and

WHEREAS, the proposed updated list of current Measure T1 projects was brought to the Parks, Recreation, and Waterfront Commission on June 9, 2025 and the Transportation and Infrastructure Commission on August 21, 2025.

NOW THEREFORE, BE IT RESOLVED by the Council of the City of Berkeley that the Measure T1 Phase 2 Project List be updated to reflect the projects listed in Exhibit A.

Exhibit A: **Measure T1 Phase 2 List of Projects** (Revised, September 16, 2025)

Exhibit A
Measure T1 Phase 2 List of Projects (Revised, September 16, 2025)

Project Area	Site Description
Care and Shelter and Non-Departmental Citywide Projects	MLK Jr. Youth Services Center
	South Berkeley Senior Center
	African American Holistic Resource Center
	Restrooms in the Right-of-Way (ROW) (3) Channing and Telegraph (Construction) Adeline and Alcatraz (Design Only) San Pablo and University (Design Only)
Camps	Cazadero Dining Hall & ADA Improvements
Parks Buildings	Willard Clubhouse/Restroom Replacement
	Tom Bates Restroom/ Community Space
	Restrooms in Parks:
	Harrison Park Restroom Renovation (Design Only)
	Ohlone Park - New Restroom
Parks - Play Structures	Ohlone Park (Milvia) - Ages 2-5, 5-12, Garden Mural, Exercise
	John Hinkel Park Lower -Ages 2-12, picnic, parking
	Grove Park-Ages 2-5, 5-12
Parks	Aquatic Park Tide Tubes Clean Out, Soil Removal
	Ohlone Park Lighting
	Civic Center Park – Upper Plaza Improvements
	Adeline Area Dog Park & Landscaping
	Santa Fe Trackbed to Park Conversion
Pools	King Pool Tile and Plaster Replacement
Waterfront	Piling Replacements
	D and E Dock Replacement
	K Dock Restroom Renovation
	Cesar Chavez Park Restroom on Spinnaker Way - (Design only)
	F&G Dock Re-Decking
ROW Improvements/Streets	Bollard Conversion to Landscaping (Design Only)
Sidewalks	Sidewalks Maintenance & Safety Repairs
Pathways	Pathway Repairs/Improvements Stormwater Infrastructure Repairs/ Replacement
Storm	Stormwater Infrastructure Repairs/Replacement
Facilities	1947 Center Street Improvements: Window Replacement
	Fire Stations:
	FS2 - HVAC, Electrical, Bedrooms, Security, Solar, Roof
	FS6 - Windows, Energy Efficiency
	PW Corp Yard:
	Wash Station Compliance
	Green Room (8) Lockers, Bathroom, Training Room, Floor, Cabinets
	Storage Room (H) - Roof Repair
	Generator Upgrades
	Telegraph Channing Garage Restrooms

Attachment 2

Measure T1 Phase 2 List of Projects (Revised, September 16, 2025)
(proposed changes marked in color and strikeout)

Project Area	Site Description
Care and Shelter and Non-Departmental Citywide Projects	MLK Jr. Youth Services Center
	South Berkeley Senior Center
	African American Holistic Resource Center
	Restrooms in the Right-of-Way (ROW) (~~2~~-3) Channing and Telegraph (Construction) Adeline and Alcatraz (Design Only) San Pablo and University (Design Only)
Camps	Cazadero Dining Hall & ADA Improvements
Parks Buildings	Willard Clubhouse/Restroom Replacement
	Tom Bates Restroom/ Community Space
	Restrooms in Parks:
	Harrison Park Restroom Renovation (Design Only)
	Ohlone Park - New Restroom
Parks - Play Structures	Ohlone Park (Milvia) - Ages 2-5, 5-12, Garden Mural, Exercise
	John Hinkel Park Lower -Ages 2-12, picnic, parking
	Grove Park-Ages 2-5, 5-12
Parks	Aquatic Park Tide Tubes Clean Out, Soil Removal
	Ohlone Park Lighting
	Civic Center Park – Upper Plaza Improvements
	Adeline Area Dog Park & Landscaping
	Santa Fe Trackbed to Park Conversion
Pools	King Pool Tile and Plaster Replacement
Waterfront	Piling Replacements
	D and E Dock Replacement
	K Dock Restroom Renovation
	Cesar Chavez Park Restroom on Spinnaker Way - (Design only)
	F&G Dock Re-Decking
ROW Improvements/Streets	Bollard Conversion to Landscaping (Design Only)
	~~T1 Streets Contribution to Annual Paving Improvements~~
Sidewalks	Sidewalks Maintenance & Safety Repairs
Pathways	Pathway Repairs/Improvements Stormwater Infrastructure Repairs/ Replacement
Storm	Stormwater Infrastructure Repairs/Replacement
Facilities	1947 Center Street Improvements: Window Replacement
	Fire Stations:
	FS2 - HVAC, Electrical, Bedrooms, Security, Solar, Roof
	FS6 - Windows, Energy Efficiency
	PW Corp Yard:
	~~Facility Assessment~~
	~~Deferred Mtc: Gate, Paving, Parking, Fuel Island~~
	Wash Station Compliance
	Green Room (8) Lockers, Bathroom, Training Room, Floor, Cabinets
	Storage Room (H) - Roof Repair

Project Area	Site Description
	Generator Upgrades
	~~Oxford &~~ Telegraph Channing Garage Restrooms